

Alpine Better Places Bright Stage 1 - Project Update

Public Information Session

28 July 2016



Alpine Shire

Purpose

- To provide the community with an update on the implementation of the Alpine Better Places project in Bright (Stage 1) – **Mafeking Square Precinct**
- Total budget **\$1,440,000** (Grants \$476,000 & Alpine Shire \$964,000)




Alpine Better Places Project Update – 28 July 2016



Alpine Better Places Project Update – 28 July 2016


Mafeking West

- *Better protection for heritage listed trees*
- *Better pedestrian connection across Burke Street*
- *Improved paving & seating*




Alpine Better Places Project Update – 28 July 2016

Tree removal & protection




EXISTING TREE PLAN

— Proposed extent of works boundary for 2016/17 FY works

 Trees to be retained & protected



 Trees to be retained if possible

 Trees to be removed

Note: Unmarked trees are not impacted by the proposed works and will be retained.

Alpine Better Places Project Update – 28 July 2016

Furniture & materials



Zelkova serrata 'Mushashino'



Pyrus calleryana 'Chanticleer'

Works completed to date

- Design consultants appointed for Bright, Stage 1 & Porepunkah
- Subsurface utility location & mapping
- Arboricultural reporting
- Geotechnical investigations & reporting
- Heritage investigations
- Stakeholder & authority engagement



Alpine Better Places Project Update – 28 July 2016

Next steps

28 July 2016	Drop-in session & public information meeting, stakeholder engagement ongoing
Mid August 2016	Complete draft documentation
Late September 2016	Finalise documentation for tendering
Early October 2016	Tender construction works
December 2016	Award construction contract
Early February – Mid April 2017	Construction

	2015-16			2016-17											
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Bright															
Mafeking Square Precinct															
Confirm scope															
Procure Detailed Design & Documentation															
Construction Documentation															
Procure works															
Construction of works															

Alpine Better Places Project Update – 28 July 2016

